
Georgia Date:

User: krender Department of Transportation Page 1 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone: (904)378-7175 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1351 Days

10/17/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 87.34

1180 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$78,895,428.16

$58,348,225.02

$9,177,440.70

88.37%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $78,895,428.16 $58,348,225.02 $9,177,440.70 88.37% $504,657.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $55,774,389.62 $55,370,663.46 $403,726.16

Non-Participating $13,943,597.84 $13,842,666.29 $100,931.55

Total Earnings $69,717,987.46 $69,213,329.75 $504,657.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $69,717,987.46 $69,213,329.75 $504,657.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $111,958.00 $111,958.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($111,958.00)

Total: $69,717,987.46 $69,213,329.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $504,657.71

$0.00($111,958.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 4,409.573

 42.000 .000

 

 

4,409.573 $.00 $185,202.07

0055 318-3000     AGGR SURF CRS TN  300.000 2,531.700

 12.600 .000

 

 

2,531.700 $.00 $31,899.42

0071 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 184.720

MATL & H LIME 63.850 .000

12.5MM TEMP ASPHALT

                                                            

184.720 $.00 $11,794.37

0076 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 223.090

L & H LIME 58.300 .000

402-3190 19mm Temp Asphalt

                                                            

223.090 $.00 $13,006.15

0080 413-1000     BITUM TACK COAT GL  28,763.000 40,216.000

 2.850 .000

 

 

40,216.000 $.00 $114,615.60

0100 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  10,174.000 10,803.574

 51.100 .000

 

 

10,803.574 $.00 $552,062.63

Category Amount: $0.00 $908,580.24

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0209 550-1183     STORM DRAIN PIPE, 18 IN, H 20-25 LF  103.000 105.000

 22.000 .000

 

 

105.000 $.00 $2,310.00



Georgia Date:

User: krender Department of Transportation Page 4 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,696.500

 26.000 .000

 

 

2,696.500 $.00 $70,109.00

0230 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  693.000 719.500

 36.000 .000

 

 

719.500 $.00 $25,902.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

0279 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  84.000 173.000

 24.000 .000

 

 

173.000 $.00 $4,152.00

0285 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 4.000

 1300.000 .000

 

 

4.000 $.00 $5,200.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 55.000

 600.000 .000

 

 

55.000 $.00 $33,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0315 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  13.000 14.000

 700.000 .000

 

 

14.000 $.00 $9,800.00

0343 668-8012     SAFETY GRATE, TP 2 SF  52.000 197.620

 60.000 .000

 

 

197.620 $.00 $11,857.20

0344 668-8013     SAFETY GRATE, TP 3 SF  49.000 307.785

 55.000 .000

 

 

307.785 $.00 $16,928.18

Category Amount: $0.00 $1,090,724.73

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 8,004.338

 25.000 1,123.667

 

 

9,128.005 $28,091.68 $228,200.13

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 8,781.260

 25.000 64.667

 

 

8,845.927 $1,616.68 $221,148.18

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 68,902.537

 2.000 1,188.333

 

 

70,090.870 $2,376.67 $140,181.74

0360 700-6910     PERMANENT GRASSING AC  381.000 236.048

 400.000 3.650

 

 

239.698 $1,460.00 $95,879.20

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 536.768

 60.000 11.942

 

 

548.710 $716.52 $32,922.60



Georgia Date:

User: krender Department of Transportation Page 6 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 175.154

 475.000 3.208

 

 

178.362 $1,523.80 $84,721.95

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 70,756.800

 2.750 1,129.333

 

 

71,886.133 $3,105.67 $197,686.87

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 189,081.850

 0.800 .000

 

 

189,081.850 $.00 $151,265.48

Category Amount: $38,891.02 $1,152,006.15

Category Number: 0040 TEMPORARY EROSION CONTROL

0400 163-0232     TEMPORARY GRASSING AC  190.000 182.583

 150.000 1.395

 

 

183.978 $209.25 $27,596.70

0405 163-0240     MULCH TN  6,500.000 4,264.945

 110.000 29.139

 

 

4,294.084 $3,205.29 $472,349.24

0415 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  71.000 19.750

 400.000 .500

 

 

20.250 $200.00 $8,100.00

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 15,677.746

 11.500 413.250

 

 

16,090.996 $4,752.38 $185,046.45

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 1,105.500

/SAND BAGS 250.000 15.750

 

 

1,121.250 $3,937.50 $280,312.50



Georgia Date:

User: krender Department of Transportation Page 7 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,275.520

 2.500 .000

 

 

5,275.520 $.00 $13,188.80

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 14.250

 950.000 .000

 

 

14.250 $.00 $13,537.50

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 2,536.813

 11.500 .000

 

 

2,536.813 $.00 $29,173.35

0520 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  108.000 76.250

 85.000 2.000

 

 

78.250 $170.00 $6,651.25

0525 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  107,030.000 10,240.000

 0.100 194.000

 

 

10,434.000 $19.40 $1,043.40

0530 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  17,755.000 18,467.000

 0.100 142.000

 

 

18,609.000 $14.20 $1,860.90

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 3100.000 .000

 715+50 LT

 

2.000 $.00 $6,200.00

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 1400.000 .000

 787+00 LT

 

5.000 $.00 $7,000.00

0555 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 787+00 RT

 

5.000 $.00 $3,500.00



Georgia Date:

User: krender Department of Transportation Page 8 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 795+00 RT

 

4.000 $.00 $5,600.00

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1000.000 1.000

 830+00 RT

 

4.000 $1,000.00 $4,000.00

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 1100.000 1.000

 830+00 LT

 

6.000 $1,100.00 $6,600.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 955+50 RT

 

5.000 $.00 $3,500.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00

0610 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1300.000 .000

1049+50 RT

 

3.000 $.00 $3,900.00

0615 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2800.000 .000

1074+00 RT

 

2.000 $.00 $5,600.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 37.000

 400.000 .000

 

 

37.000 $.00 $14,800.00



Georgia Date:

User: krender Department of Transportation Page 9 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 26.000

 250.000 .000

 

 

26.000 $.00 $6,500.00

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 34.000

 75.000 .000

 

 

34.000 $.00 $2,550.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  214,060.000 144,323.000

 1.850 1,009.500

 

 

145,332.500 $1,867.58 $268,865.13

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 2,459.000

 10.200 .000

ECTC FA NO 1

                                                            

2,459.000 $.00 $25,081.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,467.000

 5.800 .000

ECTC FA NO 1

                                                            

2,467.000 $.00 $14,308.60

Category Amount: $16,475.60 $1,423,665.62

Category Number: 0050 SIGNING AND MARKING

0655 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  347.000 356.500

 12.950 .000

 

 

356.500 $.00 $4,616.68

0665 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  20.000 40.000

 18.250 .000

 

 

40.000 $.00 $730.00

0755 654-1001     RAISED PVMT MARKERS TP 1 EA  206.000 256.000

 2.950 .000

 

 

256.000 $.00 $755.20



Georgia Date:

User: krender Department of Transportation Page 10 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0765 654-1010     RAISED PVMT MARKERS TP 10 EA  69.000 97.000

 30.000 .000

 

 

97.000 $.00 $2,910.00

Category Amount: $0.00 $9,011.88

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53



Georgia Date:

User: krender Department of Transportation Page 11 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18
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User: krender Department of Transportation Page 12 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 2 LT

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59

1055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 1,031.332

 25.000 .000

 

 

1,031.332 $.00 $25,783.30

1060 603-7000     PLASTIC FILTER FABRIC SY  880.000 1,031.333

 2.000 .000

 

 

1,031.333 $.00 $2,062.67

Category Amount: $0.00 $194,587.23

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1075 500-0100     GROOVED CONCRETE SY  1,193.000 1,200.000

 1.800 .000

 

 

1,200.000 $.00 $2,160.00

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48
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User: krender Department of Transportation Page 13 of 17

Pay Period: 04/19/2016

to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 1,392.944

 25.000 .000

 

 

1,392.944 $.00 $34,823.60

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 1,392.944

 2.000 .000

 

 

1,392.944 $.00 $2,785.89

Category Amount: $0.00 $351,820.69

Category Number: 0100 BRIDGE 3 LT

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 943.666

 25.000 .000

 

 

943.666 $.00 $23,591.65

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 943.666

 2.000 .000

 

 

943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98
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to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE 3 RT

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 907.031

 25.000 .000

 

 

907.031 $.00 $22,675.78

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 907.031

 2.000 .000

 

 

907.031 $.00 $1,814.06

Category Amount: $0.00 $237,482.34

Category Number: 0120 BRIDGE 4 LT

1305 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .707

 1100000.000 .098

4 LT

 

.805 $107,800.00 $885,500.00

1320 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 5,358.345

 195.000 .000

4 LT

 

5,358.345 $.00 $1,044,877.28

1335 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .707

 350000.000 .098

4 LT

 

.805 $34,300.00 $281,750.00

Category Amount: $142,100.00 $2,212,127.28

Category Number: 0130 BRIDGE 4 RT

1380 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .655

 1100000.000 .198

4 RT

 

.853 $217,800.00 $938,300.00

1390 500-3002     CLASS AA CONCRETE CY  2,720.000 2,722.214

 475.000 .000

 

 

2,722.214 $.00 $1,293,051.65
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to 04/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 BRIDGE 4 RT

1395 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 5,358.345

 195.000 .000

4 RT

 

5,358.345 $.00 $1,044,877.28

1410 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .655

 350000.000 .198

4 RT

 

.853 $69,300.00 $298,550.00

Category Amount: $287,100.00 $3,574,778.93

Category Number: 0040 TEMPORARY EROSION CONTROL

1440 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  73.000 111.000

 100.000 .000

 

 

111.000 $.00 $11,100.00

1445 165-0111     MAINTENANCE OF STONE FILTER RING EA  1.000 10.000

 300.000 .000

 

 

10.000 $.00 $3,000.00

1450 165-0112     MAINTENANCE OF STONE FILTER BERM LF  930.000 1,847.000

 8.000 60.000

 

 

1,907.000 $480.00 $15,256.00

Category Amount: $480.00 $29,356.00

Category Number: 0030 PERMANENT EROSION CONTROL

1475 999-3155     DRY SWALE EDGE DRAIN LF  2,050.000 2,253.000

 28.000 .000

 

 

2,253.000 $.00 $63,084.00

Category Amount: $0.00 $63,084.00

Category Number: 0010 ROADWAY

1479 643-0010     FIELD FENCE WOVEN WIRE LF  6,143.000 7,423.000

 4.800 .000

 

 

7,423.000 $.00 $35,630.40
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Estimate Summary By Project

Estimate Number: 0057

05/02/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1510 158-1000     TRAINING HOURS HR  15,000.000 18,989.000

 0.800 .000

 

 

18,989.000 $.00 $15,191.20

9110 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  .000 32.000

 872.900 .000

                                                            

                                                            

32.000 $.00 $27,932.80

9115 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  .000 3.000

 1098.450 .000

                                                            

                                                            

3.000 $.00 $3,295.35

9125 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  .000 3.000

 1098.450 .000

                                                            

                                                            

3.000 $.00 $3,295.35

Category Amount: $0.00 $85,345.10

Category Number: 0060 BRIDGE 1 LT

9130 441-0006     CONC SLOPE PAV, 6 IN SY  .000 811.550

 46.820 .000

                                                            

                                                            

811.550 $.00 $37,996.77

Category Amount: $0.00 $37,996.77

Category Number: 0120 BRIDGE 4 LT

9155 004-0022     EXTRA WORK - LS  .000 .975

 9805545.000 .002

MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT

                                                            

.977 $19,611.09 $9,580,017.47

Category Amount: $19,611.09 $9,580,017.47
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This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9190 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  .000 779.419

 46.570 .000

                                                            

                                                            

779.419 $.00 $36,297.54

Category Amount: $0.00 $36,297.54

Project Total Amount: $504,657.71 $69,717,987.46


